COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 15/ 2012

ESTI MATE SUMVARY 11: 05: 15
CONTI D C18226 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18226- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 9.0 DAYS TI VE ALLOW 75 WORK DAYS
| - 270: VASQUEZ TO | - 76 PERCENT TI ME: 12. 00 ORI G TI VE ALLOW 75 WORK DAYS
PROJECT NO | M2706- 035
| - 270: VASQUEZ TO | - 76
NAME OF ROAD: 270A
PRQJECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 11/ 02/ 2012 DATE TI ME STARTED 09/ 05/2012
2710 WYCLI FF ROAD DATE LET 07/ 12/ 2012 DATE WORK BEGAN 09/ 05/ 2012
DATE AWARDED 07/ 24/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 07/ 2012 DATE ACCEPTED
RALEI GH NC 27607 501 624 3688 DATE NOTI CE TO PROCEED 09/ 05/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,906, 231. 93 PARTI Ol PATI NG $ 992, 283. 43 $ 406, 245. 35
AWARD PRQIECT AMT: $ 4,080, 037. 18 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 20. 22% TOTAL EARNI NGS 992, 283. 43 406, 245. 35
FUNDS AVAI LABLE: $  3,913,948.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 992, 283. 43 406, 245. 35
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -28,002.75 -12,187. 36
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 964, 280. 68 394, 057. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 964, 280. 68 394, 057. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 394, 057. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18226-BI D ESTI MATE RUN 11/ 15/ 2012
PRQIECT: | M2706- 035 ESTI MATE NO 0002 11: 05: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 116, 650. 000 22,794. 300
Sy 22,184. 000 23,736. 88
1. 07000 44, 978. 300 48, 126.78
0010 202-00250  *Renpval of Pavement Marking 6, 000. 000 13. 000
SF 0. 000 0. 00
1. 89000 13. 000 24.57
0015 202- 04002 *Cl ean Cul vert 64. 000 0. 000
EACH 0. 000 0. 00
972.19000 0. 000 0. 00
0020 202-04010 *Clean Inlet 64. 000 0. 000
EACH 0. 000 0. 00
518. 50000 0. 000 0. 00
0025 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
105. 39000 0. 000 0. 00
0030 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
194. 44000 0. 000 0. 00
0035 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000 0. 000
HOUR 0. 000 0. 00
135. 03000 0. 000 0. 00
0040 207-00205 *Topsoi | 800. 000 0. 000
CY 0. 000 0. 00
31. 06000 0. 000 0. 00
0045 208-00034 *Gravel Bag 600. 000 0. 000
LF 0. 000 0. 00
7.56000 0. 000 0. 00
0050 208-00045 *Concrete Washout Structure 5. 000 0. 000
EACH 0. 000 0. 00
918. 18000 0. 000 0. 00
0055 208- 00052 *StormDrain Inlet Protection (Type 2) 100. 000 0. 000
LF 0. 000 0. 00

118. 82000 0. 000 0. 00



CONTI D C18226 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18226- Bl D ESTI MATE RUN 11/ 15/ 2012
PRQJECT: | M2706- 035 ESTI MATE NO 0002 11:05:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
918. 18000 0. 000 0. 00
0065 208- 00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
43. 21000 0. 000 0. 00
0070 208- 00206 *Erosion Control Supervisor 90. 000 0. 000
DAY 0. 000 0. 00
124. 22000 0. 000 0.00
0075 212-00006 *Seeding (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
810. 16000 0. 000 0.00
0080 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 6, 000. 000 0. 000
SY 0. 000 0. 00
2.11000 0. 000 0. 00
0085 240-00000 *Wldlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
63. 32000 0. 000 0.00
0090 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
44.70000 0. 000 0. 00
0095 240- 00100 *Prairie Dog Managenent 1. 000 0. 000
LS 0. 000 0. 00
6, 917. 64000 0. 000 0. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 590. 000 0. 000
TON 0. 000 0. 00
87. 12000 0. 000 0. 00
0105 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 16, 544. 000 3, 364. 810
TON 1, 568. 230 132, 546. 80
84. 52000 4,933. 040 416, 940. 54
0110 403-34841 Hot Mx Asphalt (G ading SX) (100) (PG 64-22) 1, 490. 140 1, 490. 140
TON 0. 000 0. 00
54. 31000 1, 490. 140 80, 929. 50



CONTI D C18226 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18226- BI D ESTI MATE RUN 11/ 15/2012
PRQIECT: | M2706- 035 ESTI MATE NO 0002 11: 05: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 409- 09000 *M cro-Surfacing Seal Coat 87.520 87.520
TON 0. 000 0. 00
211. 24000 87.520 18,487.72
0120 411-10255 Enul si fied Asphalt (Sl ow Setting) 11, 599. 000 1, 244. 000
GAL 967. 000 2,369. 15
2.45000 2,211.000 5,416. 95
0125 612-00001  *Delineator (Type I) 50. 000 0. 000
EACH 8. 000 190. 08
23. 76000 8. 000 190. 08
0130 612-00002  *Delineator (Type Il) 50. 000 0. 000
EACH 0. 000 0. 00
24.84000 0. 000 0. 00
0135 612-00003  *Delineator (Type II1) 50. 000 0. 000
EACH 6. 000 155. 58
25. 93000 6. 000 155. 58
0140 614-72875 *Loop Detector Wre 1, 300. 000 0. 000
LF 0. 000 0. 00
2.16000 0. 000 0. 00
0145 625- 00001 *Construction Surveying (Hourly) 70. 500 42.000
HOUR 28.500 3,639.74
127. 71000 70. 500 9, 003. 56
0150 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
117, 716. 98000 0. 500 58, 858. 49
0155 626-01000 *Public Information Services 1. 000 0. 050
LS 0. 350 3,334.14
9, 526. 12000 0. 400 3, 810. 45
0160 627-00005 *Epoxy Pavement Mar ki ng 202. 000 0. 000
GAL 0. 000 0. 00
72.91000 0. 000 0. 00
0165 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 958. 000 46. 000
GAL 51. 000 1, 460. 13
28. 63000 97. 000 2,777.11



CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18226-BI D ESTI MATE RUN 11/ 15/ 2012
PRQJECT: | M2706- 035 ESTI MATE NO 0002 11:05:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 627-01001 *Preformed Plastic Pavement Marking (Type 1) 3, 957. 000 597. 000
SF 357. 000 3,759.21
10. 53000 954. 000 10, 045. 62
0175 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 100. 000 0. 000
SF 0. 000 0. 00
23. 76000 0. 000 0. 00
0180 630-00000 *Fl aggi ng 750. 000 0. 000
HOUR 94. 750 2,148.93
22. 68000 94. 750 2,148.93
0185 630-00007  *Traffic Control Inspection 40. 000 0. 000
DAY 7.000 529. 34
75. 62000 7.000 529. 34
0190 630-00012  *Traffic Control Management 75. 000 2.000
DAY 15. 000 9,721.95
648. 13000 17. 000 11,018.21
0195 630-00015  *Uniformed Traffic Control Coordination 30. 000 0. 000
HOUR 0. 000 0. 00
10. 80000 0. 000 0.00
0200 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
324. 06000 0. 000 0.00
0205 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 3. 000 71.28
23. 76000 3. 000 71.28
0210 630-80341 *Construction Traffic Sign (Panel Size A) 62. 000 0. 500
EACH 4.000 34. 56
8. 64000 4.500 38. 88
0215 630-80342 *Construction Traffic Sign (Panel Size B) 137. 000 6. 500
EACH 19. 000 205. 20
10. 80000 25. 500 275.40
0220 630-80343 *Construction Traffic Sign (Panel Size O 18. 000 0. 000
EACH 3. 000 48. 60
16. 20000 3. 000 48. 60



CONTI D C18226 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18226- BI D ESTI MATE RUN 11/ 15/2012
PRQIECT: | M2706- 035 ESTI MATE NO 0002 11: 05: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0225 630- 80355 *Portabl e Message Sign Panel 12. 000 1. 000
EACH 4. 500 12, 152. 43
2, 700. 54000 5.500 14, 852. 97
0230 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
yPe) EACH 1. 500 648. 14
432. 09000 2.000 864. 18
0235 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 0. 000
EACH 7.000 151. 20
21. 60000 7.000 151. 20
0240 630-80380 *Traffic Cone 500. 000 95. 000
EACH 30. 000 226. 80
7.56000 125. 000 945. 00
0245 630- 85041 *Mobi | e Attenuator 100. 000 2. 000
DAY 2.000 648. 12
324. 06000 4. 000 1, 296. 24
0250 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70012 F/ A Asphalt Pavenent |ncentive 115, 471. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70016 F/ A Fuel Cost Adj ustnent 31, 297. 000 6,472.190
FA 5, 700. 430 5,700. 43
1. 00000 12,172. 620 12,172. 62
0270 700- 70018 F/ A Roadway Snoot hness | ncentive 96, 618. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 317, 000. 000 0. 000
FA 26, 058. 370 26, 058. 37
1. 00000 26, 058. 370 26, 058. 37



CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18226- BI D ESTI MATE RUN 11/ 15/ 2012
PRQIECT: | M2706- 035 ESTI MATE NO 0002 11: 05: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70021 F/ A On- The-Job Trai nee 3,072. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70031 F/ A | NTERI M SURFACE REPAI R 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70034 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70042 F/ A Railroad Fl aggi ng Railroad Fl aggi ng 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70082 F/ A Furnish & Install Electrical Service Furnish & 50, 000. 000 0. 000
Install Electrical Service
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,998,948.25$% 229,537.06 % 725, 238. 17
CAT NO0201 SAFETY RELATED | TEMS

0315 202-00201 Renoval of Curb 18, 209. 000 0. 000
LF 0. 000 0. 00
1. 83000 0. 000 0.00
0320 202-00750 *Renoval of Luminaire 28. 000 0. 000
EACH 0. 000 0. 00
54. 01000 0. 000 0. 00
0325 202-00806 *Renoval of Wl kway 228. 000 0. 000
LF 0. 000 0. 00
8. 64000 0. 000 0. 00
0330 202-00810 *Renoval of Gound Sign 7.000 0. 000
EACH 0. 000 0. 00

91. 82000 0. 000 0. 00



CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18226- BI D ESTI MATE RUN 11/ 15/ 2012
PRQIECT: | M2706- 035 ESTI MATE NO 0002 11: 05: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 SAFETY RELATED | TEMS

0335 202-00821 *Removal of Sign Panel 29. 000 0. 000
EACH 0. 000 0. 00
135. 03000 0. 000 0.00
0340 202-01130 *Renmoval of Guardrail Type 3 25, 546. 500 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0.00
0345 210-01130 *Reset CQuardrail Type 3 1, 079. 500 0. 000
LF 0. 000 0. 00
12. 96000 0. 000 0.00
0350 210- 04200 *Adj ust Quardrail 327. 000 0. 000
LF 0. 000 0. 00
12. 96000 0. 000 0.00
0355 403- 34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 11, 800. 000 0. 000
TON 1, 728.070 93,851. 48
54. 31000 1, 728.070 93, 851. 48
0360 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 24, 607. 500 0. 000
LF 0. 000 0. 00
17. 12000 0. 000 0.00
0365 606-01370 *Transi tion Type 3G 37.000 0. 000
EACH 0. 000 0. 00
1, 107. 22000 0. 000 0.00
0370 606- 01460 *Medi an Ter ni nal 6. 000 0. 000
EACH 0. 000 0. 00
3, 240. 65000 0. 000 0.00
0375 606- 02003 *End Anchorage (Nonfl ared) 7.000 0. 000
EACH 0. 000 0. 00
1, 836. 37000 0. 000 0.00
0380 606- 02005 *End Anchor age (Fl ared) 6. 000 0. 000
EACH 0. 000 0. 00
1, 620. 32000 0. 000 0.00
0385 609-60011 Curb Type 6 (Section M 18, 209. 000 0. 000
LF 4,198. 000 26, 363. 44

6. 28000 4,198. 000 26, 363. 44



CONTI D C18226 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18226- Bl D ESTI MATE RUN 11/ 15/ 2012
PRQJECT: | M2706- 035 ESTI MATE NO 0002 11: 05: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 SAFETY RELATED | TEMS
0390 612-00070 *Reflector Strip (4 Inch) 180. 000 0. 000
EACH 0. 000 0. 00
10. 80000 0. 000 0. 00
0395 613-00206 *2 Inch Electrical Conduit (Bored) 2, 600. 000 0. 000
LF 0. 000 0. 00
7.56000 0. 000 0.00
0400 613-01200 *2 Inch Electrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
21. 60000 0. 000 0. 00
0405 613-07040 *Pul | Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
1, 512. 30000 0. 000 0. 00
0410 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 860. 97000 0. 000 0. 00
0415 613-32400 *Light Standard Steel (40 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
3, 456. 69000 0. 000 0. 00
0420 613-40010 *Li ght Standard Foundati on 8. 000 0. 000
EACH 0. 000 0. 00
648. 13000 0. 000 0.00
0425 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
2,160. 43000 0. 000 0. 00
0430 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 8. 000 0. 000
EACH 0. 000 0. 00
324. 06000 0. 000 0. 00
0435 614-00011 *Sign Panel (dass I) 60. 000 0. 000
SF 0. 000 0. 00
16. 20000 0. 000 0. 00
0440 614-00012 *Sign Panel (dass I1) 375. 000 0. 000
SF 0. 000 0. 00
23. 76000 0. 000 0. 00



CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18226-BI D ESTI MATE RUN 11/ 15/ 2012
PRQJECT: | M2706- 035 ESTI MATE NO 0002 11:05:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 SAFETY RELATED | TEMS
0445 614-00013 *Sign Panel (Oass Ill) 2,576. 000 0. 000
SF 0. 000 0. 00
30. 25000 0. 000 0. 00
0450 614-01026 *Steel Sign Post (W 10x26) 46. 000 0. 000
LF 0. 000 0. 00
83. 18000 0. 000 0. 00
0455 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 22.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
399. 68000 0. 000 0.00
0460 614- 03006 *Concrete Footing (Type 6) 2.000 0. 000
EACH 0. 000 0. 00
2,376. 47000 0. 000 0. 00
0465 614-70225 *Traffic Signal Face (12-12) 4. 000 0. 000
EACH 0. 000 0. 00
432. 09000 0. 000 0.00
0470 614-70336 *Traffic Signal Face (12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
540. 11000 0. 000 0.00
0475 614-72887 *M crowave Vehicl e Radar Detector 2.000 0. 000
EACH 0. 000 0. 00
8, 425. 68000 0. 000 0. 00
0480 614- 72900 *Wrel ess Magnetoneter Vehicle Detection system 1. 000 0. 000
EACH 0. 000 0. 00
12, 962. 59000 0. 000 0.00
0485 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
1, 836. 37000 0. 000 0. 00
0490 614-80391  *Rumble Strip (Ginding)(Asphalt) 21, 660. 000 0. 000
LF 0. 000 0. 00
0. 19000 0. 000 0.00
0495 614-80392 *Runbl e Strip (G&inding)(Concrete) 8, 520. 000 0. 000
LF 0. 000 0. 00
0. 53000 0. 000 0.00



CONTI D: C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18226-BI D ESTI MATE RUN 11/15/ 2012
PRQIECT: | M2706- 035 ESTI MATE NO 0002 11: 05: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 SAFETY RELATED | TEMS
0500 614-84100 *Traffic Signal Pedestal Pole Al unmi num 4. 000 0. 000
EACH 0. 000 0. 00
1, 296. 26000 0. 000 0. 00
0505 614- 86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
8, 101. 62000 0. 000 0. 00
0510 614-87011 *Fiber Optic Cable (Single Mde) (24 Fiber) 2, 200. 000 0. 000
LF 0. 000 0. 00
3.24000 0. 000 0. 00
0515 614-87020 *(Optical Transceiver 2.000 0. 000
EACH 0. 000 0.00
2, 700. 54000 0. 000 0. 00
0520 614- 87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2, 700. 54000 0. 000 0. 00
0525 700- 70082 F/ A Furnish & Install Electrical Service 54, 627. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 1,672, 215.68 $ 120, 214.92 $ 120, 214. 92
CAT NO0300 STRUCTURE E-17-1D
0530 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 1, 284. 000 0. 000
Sy 1, 284. 000 1,373.88
1. 07000 1, 284. 000 1,373.88
0535 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 155. 000 0. 000
TON 155. 000 13, 100. 60
84. 52000 155. 000 13, 100. 60
0540 411-10255 Emul sified Asphalt (Sl ow Setting) 64. 000 0. 000
GAL 64. 000 156. 80
2. 45000 64. 000 156. 80
CAT 0300 CURRENT AMI  $ 14,631.28 $ 14,631.28 % 14, 631. 28
CAT NO0301 STRUCTURE E-17-1F
0545 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 920. 000 0. 000
Sy 920. 000 984. 40
1. 07000 920. 000 984. 40




CONTI D C18226 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18226-BI D ESTI MATE RUN 11/ 15/ 2012
PRQIECT: | M2706- 035 ESTI MATE NO 0002 11: 05: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO301 STRUCTURE E-17-1F

0550 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 106. 000 0. 000
TON 106. 000 8,959.12
84.52000 106. 000 8,959.12
0555 411-10255 Enul sified Asphalt (Sl ow Setting) 44. 000 0. 000
GAL 44.000 107. 80
2.45000 44. 000 107. 80

CAT 0301 CURRENT AMI  $ 10,051.32 % 10,051.32 % 10, 051. 32
CAT NO0302 STRUCTURE E-17-1H

0560 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 469. 000 0. 000
SY 0. 000 0. 00
1. 07000 0. 000 0. 00
0565 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 178. 000 0. 000
TON 0. 000 0. 00
84.52000 0. 000 0. 00
0570 411-10255 Enul sified Asphalt (S| ow Setting) 73. 000 0. 000
GAL 0. 000 0. 00
2.45000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 16,795.24 $ 0.00% 0. 00

CAT NO0303 STRUCTURE E-17-1J

0575 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 426. 000 0. 000
SY 0. 000 0. 00
1. 07000 0. 000 0.00
0580 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 9. 000 0. 000
SY 0. 000 0. 00
609. 24000 0. 000 0. 00
0585 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 173. 000 0. 000
TON 0. 000 0. 00
84.52000 0. 000 0. 00
0590 411-10255 Emul sified Asphalt (Sl ow Setting) 71. 000 0. 000
GAL 0. 000 0. 00
2.45000 0. 000 0.00
0595 515-00400 *Concrete Seal er 9. 000 0. 000
SY 0. 000 0. 00

17. 82000 0. 000 0. 00



CONTI D C18226 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18226-BI D ESTI MATE RUN 11/ 15/ 2012
PRQJECT: | M2706- 035 ESTI MATE NO 0002 11:05:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0303 STRUCTURE E-17-1J
0600 601- 06100 *Concrete (Patching) 1. 500 0. 000
CcY 0. 000 0. 00
3, 776. 43000 0. 000 0. 00
0605 602- 00020 *Rei nforcing Steel (Epoxy Coated) 100. 000 0. 000
LB 0. 000 0. 00
5. 40000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 28,169.92 $ 0.00% 0. 00
CAT NOO304 STRUCTURE E-17-1E
0610 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 521. 000 1, 328. 000
SY 0. 000 0. 00
1. 07000 1, 328. 000 1, 420. 96
0615 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 40. 900 28. 090
SY 12. 810 7,804. 36
609. 24000 40. 900 24,917.92
0620 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 275. 000 137. 500
TON 0. 000 0. 00
84. 52000 137.500 11, 621.50
0625 411-10255 Emul sified Asphalt (Sl ow Setting) 76. 000 76. 000
GAL 0. 000 0. 00
2. 45000 76. 000 186. 20
0630 515-00120 *Wat er proof i ng (Menbr ane) 1, 521. 000 1, 328. 000
SY 0. 000 0. 00
17. 28000 1, 328. 000 22,947.84
0635 515-00400 *Concrete Seal er 40. 900 28.090
SY 12. 810 228. 27
17. 82000 40. 900 728. 84
0640 601- 06100 *Concrete (Patching) 4.790 3.760
cY 1. 030 3,889.72
3, 776. 43000 4.790 18, 089. 10
0645 602- 00020 *Rei nforcing Steel (Epoxy Coated) 225. 000 156. 000
LB 69. 000 372. 60
5. 40000 225. 000 1, 215. 00
CAT 0304 CURRENT AMI  $ 96,290.41 $ 12,294.95 % 81, 127. 36
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PON: 18226-BI D ESTI MATE RUN 11/ 15/ 2012
PRQIECT: | M2706- 035 ESTI MATE NO 0002 11: 05: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO305 STRUCTURE E-17-WZ

0650 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 30. 290 11. 000
Sy 19. 290 11, 752. 24
609. 24000 30. 290 18, 453. 88
0655 210- 00400 *Reset Bridge Expansion Device 25. 000 14. 000
LF 11. 000 1, 604. 13
145. 83000 25. 000 3,645.75
0660 515-00400 *Concrete Seal er 30. 290 11. 000
SY 19. 290 343.75
17. 82000 30. 290 539. 77
0665 601-06100 *Concrete (Patching) 3. 020 1.480
cY 1. 540 5,815.70
3, 776. 43000 3.020 11, 404. 82
0670 602-00020 *Rei nforcing Steel (Epoxy Coated) 100. 000 0. 000
LB 0. 000 0. 00
5. 40000 0. 000 0. 00

CAT 0305 CURRENT AMI  $ 34,584.22 $ 19,515.82 % 34, 044. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0675 620- 00005 Field Ofice (Special) 1. 000 0. 000
EACH 0. 000 0. 00
18, 730. 83000 0. 000 0.00
0680 620-00012 Field Laboratory (O ass 2) 1. 000 0. 500
EACH 0. 000 0. 00
13, 952. 34000 0. 500 6, 976. 17
0685 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 862. 44000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 34,545.61 $ 0.00$ 6, 976. 17

PRQJIECT TOTAL CURRENT AMI $ 4,906, 231.93 $ 406, 245.35 $ 992, 283. 44



